Task Name	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10
Knowledge Gathering	Gather fake, and real News Sites									
Data Collection		Scrape Data from Local voices of Liberia, The stage media, Frontpage Africa, Dubawa, Bush Chicken, etc								
Preprocessing					Data Cleaning					
EDA						Analysis on full dataset				
Feature Extraction							Engineer features			
Model Development								Train model via LGBM model		
Model Integration									Integrate model in Streamlit web app	
Model Deployment										Deploy using streamlit